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OUTLINE

• Bryce's Status

• ESPAM2 Status

– Water Budget

– Design Documents

– Water Budget Workshop

– Calibration

– Summary methods

– Report
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Bryce's Status

• Withdraw from ESPAM water-budget
coordination

• Still part time at IWRRI through Oct 2010,
maybe longer (non-IDWR projects)

• In June, started part time at Rocky
Mountain Environmental Associates
(Roger Warner & John Rice)
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Bryce's Status

Continuity Impartiality

Danger, Will Robinson!
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Bryce's Status

• Committed Tasks
– Design Docs for own

components

• canal seep

• irrigated lands & RED

• diversions

• fixed points

• offsite pumping

• soil

– Facilitate transition &
handoff

– Water-budget workshop

– Final report

• Possible tasks w/

ESHMC concurrence
– Summary methods

– Calibration water-budget
adjustments

– ESPAM3 "Refinement of
Methods"
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ESPAM2 Status

• Water Budget

– All complete except NIR

• Three "placeholders"

• Final NIR awaiting input from Rick Allen & ESHMC

– We expect additional refinements as indicated

by calibration process
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ESPAM2 Status

• Design Docs

– About 1/3 have a "pre-build" version

– Most of the rest have either few changes from

ESPAM1.1 or good memos and

documentation

– Still need to identify author for a few

• Technical work was done by IDWR or ESHMC, but

workload may preclude writing of documents?
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ESPAM2 Status

• Water Budget Workshop

– Let's talk about this later
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ESPAM2 Status

• Calibration

– Wylie et al

– ESHMC guidance needed on Contor

involvement in water-budget adjustments

Continuity Impartiality
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ESPAM2 Status

• Summary methods

– Original proposal:  "Build a new tool"

– Second proposal:  "Use READINP files"

– Current status

• MKMOD produces suite of output

• MKMOD input-file format changes

• New formats incompatible w/ READINP

• READINP doesn't give same answer anyway

• Contor-built interim tools synthesize MKMOD

output & various input
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ESPAM2 Status

• Summary methods (cont.)

– ESHMC input needed on options:

• We don' need no stinking tools?

• Use Contor-built interim tools?

• IDWR programmers make professional tools?
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ESPAM2 Status

• Report

– Tentative Decision

• Build upon framework of ESPAM1.1 report

• Only make changes where needed

• Contor edit & assemble, do much of the revision
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IDAHO Water Resources

Research Institute

Discussion?


